
URS
October 17, 2000

US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP/ Mr. Joe Newton-On-site
On-Scene Coordinator
999 18th Stre e t , S u i t e 300
Denver, CO. 80202-2466

RE: US EPA Region VIII Unila t era l Admini s t ra t iv e Order ( U A O ) No. CERCLA-8-2000-
10, Libby, Mt. Export Plant Removal Action, S c h e d u l e U p d a t e

Dear Mr. Peronard:
T h i s l e t t er serves to in f orm you that the c o m p l e t i o n of the exclusion zone f ence at the Export
Plant wil l be de layed by a p p r o x i m a t e l y two days. T h i s d e lay will enable Burlington Northern
personnel to remove the rail, etc. f r om the three s id ings currently inside the excavation
boundary at the Export Plant. Burlington Northern personnel p l a n to be on-site October 21
and 22nd to p e r f o r m these activities. I m m e d i a t e l y f o l l o w i n g the removal of the railroad
s id ing s , the exclusion zone fence wi l l be c ompl e t ed and soil removal ac t iv i t i e s wi l l begin.
Please call if you have any questions concerning this s chedule updat e .
Sinc e r e ly ,•* J It I -' . S * f I J f iJ r*-f

st

r. Jim Stou t 3, k r H - * (/L^(i.^_ - / < „ £ . C ^^A, /•*,.„
S i t e Projec t Manager „ '

i /

cc: Project File J-xv.i J ' T--V. . 7.J ij>< _./ J.~, ^ T ^ f

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
Fax: 303.292.5860



URS
October 17,2000

US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP/ Mr. Joe Newton-On-site
On-Scene Coordinator
999 18th Stre e t , Sui t e 300
Denver, CO. 80202-2466

RE: US EPA Region VIII Unilateral Admini s t ra t iv e Order (UAO) No. CERCLA-8-2000-
10, Libby, Mt. Export Plant Removal Action, Erosion Control Plan Revision

Dear Mr. Peronard:
T h i s l e t t er serves to in f orm you that the c ompl e t i on of the exclusion zone f ence at the Export
Plant will be de layed by a p p r o x i m a t e l y two days. T h i s d e lay will enable Burlington Northern
personnel to remove the rail, etc. f rom the three s id ings currently inside the excavation
boundary at the Export Plant. Burlington Northern personnel p l a n to be on-site October 21 s t

and 22" to p er f orm these activities. I m m e d i a t e l y f o l l o w i n g the removal of the railroad
s id ings , the exclusion zone f ence will be comple t ed and soil removal ac t ivi t i e s wi l l begin.
Please call if you have any questions concerning this s chedule update .
Sincer e ly ,

r. Jim Stout
S i t e Project Manager
cc: Pro j e c t File

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
F a x : 303.292.5860



A T S D R

From: Raymond and Rosemary Bergroos <bergroos@libby.org>
To: lcehp@libby.org
S u b j e c t : Can we visit?
Date: Friday, October 06, 2000 7:20 PM

Paul: Please call me at 293- 5519. W o u l d like to ask you a question. Thanks
Ray Bergroos
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